

# Salem River Crossing Project

November 2009 Project Status Report



This status report provides a brief explanation of the major activities that were conducted for the month and what is scheduled for the following month, along with a review of the overall project schedule. Detailed information on the project activities can be found on the project website: [www.salemrivercrossing.org](http://www.salemrivercrossing.org).

The project schedule is available online at [www.salemrivercrossing.org/schedule.aspx](http://www.salemrivercrossing.org/schedule.aspx). The project will develop the draft environmental impact statement (EIS) through the end of 2009 and publish the document during the middle of 2010.

## Activities in November 2009

### Overall Status

**\*Note:** No Project Management Team (PMT) or FHWA Coordination Meetings were held during the month of November. Due to the consultants diligently working on the Technical Reports there was a lack of agenda items for the November Meetings. Technical Reports are tentatively scheduled to be out to the ODOT and City of Salem resource specialists for their review during the months of December 2009 – March 2010.

### Meeting Schedule

December 9 – PMT Meeting

January 13 – PMT Meeting

January 25 – FHWA Coordination Meeting