

Salem River Crossing Project

September 2009 Project Status Report



This status report provides a brief explanation of the major activities that were conducted for the month and what is scheduled for the following month, along with a review of the overall project schedule. Detailed information on the project activities can be found on the project website: www.salemrivercrossing.org.

The project schedule is available online at www.salemrivercrossing.org/schedule.aspx. The project will develop the draft environmental impact statement (EIS) through the end of 2009 and publish the document during the middle of 2010.

Activities in September 2009

Overall Status

No Project Management Team (PMT) or Federal Highway Administration (FHWA) Coordination Meetings were held during the month of September. Due to the consultants diligently working on Traffic Modeling and Technical Reports there was a lack of agenda items for the September Meetings. Technical Reports are tentatively scheduled to be out to the ODOT and City of Salem resource specialists for their review during the months of November 2009 – January 2010.

Meeting Schedule

October 22 – PMT Meeting

October 26 – FHWA Coordination Meeting