DECISION

MILESTONES (Uppatep Jury 2010)

2006

2007 2008 2009
* Refined alternatives * Gathered resource
for EIS information
* Continued discussion | ® Prepared technical
on funding using reports
online tool
Alternatives for EIS

Range of Alternatives

Evaluation Framework

Purpose & Need

Management Structure & Decision Process

2011
2010 Jan | Feb | Mar | Apr | May | Jun | Jul

* Finalize technical
reports
* Prepare Draft EIS

Publish Draft EIS

Preferred Alternative

Note: The final milestone—Record of Decision—could take

up to a year to complete following the Preferred Alternative.

It requires Polk County and City of Salem land use approvals
and possible voter and/or legislative approval of a funding plan.
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